

Week Ending 2/23/07

KeySpan's remedial contractor, ENTACT Environmental Services and other remedial team members, began preparation for the start of work on February 26<sup>th</sup>. Administrative and regulatory processing for local union labor completed and equipment delivery began in preparation for planned Phase I Remediation activities. Baseline sampling and monitoring activities were completed in advance of the start of work on the southern cell (area immediately south of the LIRR) excavation.

