

Week Ending 3/30/07

Construction of the Sprung Structure continued with the erection of the structural ribs. The flexible skin was installed and construction was substantially complete. Monitoring activities continued through the week.

