

Week Ending 4/6/07

Remaining construction activities on the Sprung Structure were completed. Installation of the air handling unit was also completed. The air handling unit was tested in preparation for the start of excavation within the Sprung Structure. Monitoring activities continued through the work period.

