

Week Ending 12/02/07

As part of the Phase II remedial work in OU-1 (soil removal north of the Long Island Rail Road tracks), KeySpan's Remediation Contractor continued performing excavation activities in the fourth portion of the Shallow Excavation Area. One hundred twenty-five (125) truck loads of impacted soil were shipped from the Site during the week ending December 2, 2007. The soil was shipped for thermal treatment to three disposal facilities, one in Pennsylvania, one in Delaware and one in New Jersey.

KeySpan's Remediation Team continued to assess options to complete Segment 3 of the barrier wall (parallel to Union Boulevard). No additional work on the closure of Segment 3 was performed during the week ending 12/02/07. The first caisson remains in-place with approximately twenty feet of caisson extending above the ground surface. In the meantime, the Phase I Site is being managed and maintained until such time as closure activities resume.

