

Week Ending 07/15/07

KeySpan is continuing its field testing of alternative approaches for installing steel sheeting along the border of Operable Unit 1 of the Bay Shore Former Manufactured Gas Plant site. The purpose of the field testing is to evaluate different methods of installing steel sheeting along Segment 3 - north side of Union Boulevard - of the barrier wall. Once the preferred approach is selected, our sheeting installation contractor will install the balance of Segment 3. In addition to the field testing, we are also progressing on installing the steel sheeting along Segment 4. Pre-trenching along Segment 4 – perpendicular to and north of Union Boulevard – in advance of the installation of the steel sheeting is underway. Approximately 50% of the steel sheeting along Segment 4 has been driven in place. Flushing and grouting of the joints between these sheets has also begun. Monitoring activities continued through the work period.

