

Week Ending 07/29/07

KeySpan's sheeting contractor is continuing to modify the steel sheeting for Segment 3 - north side of Union Boulevard - of the barrier wall in order to improve their installation. Based on the limited test driving of sheets along Segment 3, the modified sheets will be installed in an east-to-west direction (starting at Segment 4 – perpendicular to and north of Union Boulevard – and ending at Segment 1 – diagonal crossing of North Clinton Avenue). Monitoring activities continued through the work period.

